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Pea Island Bridge
NCDOT is working on the final environmental documentation for this project, which is expected to be
complete in June. Once that is complete, the department plans to award a contract for the construction

of the new bridge this summer.

Rodanthe Bridge
NCDOT is working on the Environmental Assessment for this bridge project, which is scheduled for
release in August. The EA will detail the alternatives for the project and analyze the impacts of those

alternatives. Public meetings will take place in October.



